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Ms. Colleen Walling 
ESA T Region 3 Project Officer 
U.S. EPA Region III 
OASQA 
701 Mapes Road 
Environmental Science Center 
Ft. Meade, MD 20755-5350 

Dear Colleen: 

May 31,2012 

Enclosed please find the weekly progress report detailing Region III ESA T activities for the 
period May 21 through May 27, 2012 for contract EP-W-06-016. The weekly progress report is 
comprised of Weekly Task Order Highlights and Task Order/Sub-Task Tables. All information 
compiled in the Task Order tables is cumulative for the current month. I trust this progress 
report meets your needs. Should you have questions or comments, please do not hesitate to call 
me. 

Sincerely, 

r-·-·-·-·E;c~·-·4·-·:-·c-sf·-·-·-1 

'-·-·-ESAT·1~.eg"lon·:r"Program Manager 

Enclosures 
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May 21 through May 27, 2012 

Weekly Highlights (May 21 through May 27, 2012) 

Management 
The ESAT PM met with the ESAT PO to discuss current tasks and financial status of all task 
orders. All tasks are proceeding on schedule. We continue to provide the ESAT PO a weekly 
ad-hoc data validation status and CEAT audit back-log reports. 

Task Order 0041, Analytical and Laboratory Support 
TDF 05027 -Perform Method Detection Limit (MDL) and Demonstration of Capability (DOC) 
Studies for Both Nominal Level and Low Level Hexavalent Chromium Analysis for New 
Analyst, assigned 5/21/12, due 6/29/12- ESAT was assigned the task of performing MDL and 
DOC studies for hexavalent chromium analyses at the nominal Quantitation Limit (QL) of 10 
11g/L and at the low level QL of 1.0 11g/L in accordance with EPA Region 3 Quality Manual 
(current version) and all current relative SOPs. This TDF is applicable for the expansion of 
capabilities for the recently hired ESAT analysts[~--~--~~-~--~--~~~-~~}.~--~·.] Activities relative to this TDF 
are currently in progress. 

Task Order 0042, Data Validation and Quality Assurance Support 
TDF 04058- Implement Use of EXES Tools and Region 2 Report for Data Validation, assigned 
4/25/12, due 5/30/12- ESAT was tasked to begin a pilot study on the use of Environmental Data 
Exchange and Evaluation System (EXES) to perform data validation for data generated through 
CLP and processed by SMO. Data require validation levels Ml and IMl are included in this 
pilot study. In addition, ESAT is to use the provided Region 2 reporting format as a guide in 
preparing the validation report for data in this pilot study. Organic Case 42251, SDG C0007 and 
inorganic Case 42227, SDG MC0170 were validated utilizing the EXES tools. The validation 
reports for these cases along with a suggested report format as well as a list of issues employing 
the EXES tools were submitted to EPA May 8, 2012, and May 15, 2012, respectively. We await 
Agency feedback. 

TDF 05013- Use of EXES Tools and National Functional Guidelines (NFG) for Ml Data 
Validation, assigned 5/16/12, due 5/25/12- ESAT was tasks to utilize the EXES tools and NFG 
to validate data in the cases listed below. These cases were also assigned under TDFs listed for 
Ml validation. These cases will be validated using EXES tools and NFG. A list of issues 
utilizing this procedure will be also submitted for each data case as requested in the TDF. 

.Site·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

Not Responsive 

Case 
42181 
42273 
42273 
42273 

SDG 
COC51 
CY545 
CY597 
CY582 

TDF for M1 Review 
05015 
05017 
05018 
05031 

Task Order 0044, Non-PM2.5 Performance Evaluation Program Field Support 
ESAT began performing the 2012 Through-the-Probe (TTP) audits this week. Three sites 
r·-·-·-·-·-·-·-·-·-·-·-·-·-·Ex·:·-4---~-·c-si-·-·-·-·-·-·-·-·-·-·-·-·-·-·lwere successfully audited this week. 
i·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·i 
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Task Order 0041 
T k1 A 1 . as - natytica an dL b a oratory s upport- s· s "fi 1te ,peCIIC 

WO# TDF Site I Request # Samples I Assigned 
Matrix 

-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 
1204009 04059 2 Wipes, 4125112 

Total Lead 

1204010 04060 1 Aqueous, 4125112 

Anions 

04061 1 Soil, 4125112 

Total Metals 

04062 1 Aqueous, 4125112 
Hexavalent 
Chromium 

1204011 04064 3 Air, 4126112 

T0-15 

1204016 04071 
Not Responsive 

18 Air, 4130112 

T0-14A 

1205007 05014 44 Aqueous 5/10/12 
Hexavalent 
Chromium 

1205008 05019 ; ! 3 Air, 5/15/12 ; 
; 
; ! T0-15 ; 
; ; 
; ! 
! ; 

1205009 05023 ; ! 4Air, 5/17/12 ; 
; i T0-15 ; 
; 
! ; 
i..·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-; 

P = Prehmmary report, F = Fmal report 

Task Orders 0036 & 0041 

Description 

DIM0265030 

May 21 through May 27, 2012 

Due Submitted Accepted Status 

6125112 Pending One sample was received 4/19/12. An 
additional sample was received 4124/12. 
Sample analyses are currently in progress. 

6125112 Pending One sample was received 4124/12. Sample 
analyses are currently in progress. 

6125112 Pending One sample was received 4124/12. Sample 
analyses are currently in progress. 

6125112 Pending One sample was received 4124/12. Sample 
analyses are currently in progress. 

P: 5/17/12 P: 5/15/12 5123112 The final report was consolidated 5123/12. 
Three samples were received 4/26/12. 

F: 5125112 F: 5123112 

P: 5/18/12 P: 5/11/12 5121/12 The final report was consolidated 5121/12. 
Eighteen samples were received 4127112. 

F: 5125112 F: 5/18/12 

P: 616112 P: Pending Seventeen samples were received 5/10/12. 
Additional samples were received 5/11/12 

F: 6/14/12 F: (24) and 5/16/12 (3), respectively. Sample 
analyses are currently in progress. 

P: 615112 P: Pending Three samples were received 5/15/12. Sample 
analyses are currently in progress. 

F: 6/13/12 F: 

P: 6/7/12 P: Pending Four samples were received 5/17/12. Sample 
analyses are currently in progress. 

F: 618/12 F: 

Activity 
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May 21 through May 27, 2012 
Task Orders 0036 & 0041 
Analytical and Laboratory Support- Non-Site Specific 

I Task I Description I 

2 Instrument Maintenance 

3 Sample Custody 

Activity 

All ESAT -assigned instruments were fully functional. 

New Requests One new request was accepted for ESAT this week[~:~:~:~(~~~i?.~~~)~~:~:J (DAS# R33994)-
4 air samples for T0-15. 

Canister Deliveries Evacuated canisters were shipped this week for[~:~:~:~:~:~:~:~~:~>I:~~:~£§~~I~~~:~:~:~:~:~:~.~:j(DAS# 
R33954). No evacuated canisters are scheduled to be shipped next week. 

ESAT Sample Receipt No ESAT samples were received this week. 

EPA Sample Receipt EPA Superfund samples were received by ESAT this week fori-~·~;·-~~-~~~-~~;~~-kwo# 
12050 15). [_·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-: 

Report Consolidation The final reRorts were consolidated this week for[H?.f~~~P-~~~~T~~J(WO# 1204016) and 

lf---+--------------+--------L...<c~~~~~~~:.~!~~~~p-~~~)~~~~~~~~~-'-'i ('-W_0_#_12_0_4_0_11-'-). _____________ ___,1 
4 Glassware Cleaning and Lab Cleanliness Both glassware washing units and glassware baking ovens were fully functional. 

5 Reagents and Supplies The weekly chemical inventory is scheduled to be completed 5/29/12 and the report will be submitted to the PO. 

6 Lab Safety On 5/24/12, ESAT Chemis{.~~~-~~=~--~~j_jattended the ESC Waste Committee Meeting held in the V!T Conference Room. 

TO 0041 I TDF 03057, assigned 3/29/12, summary due 6/21/12 and 6/26/12- ESAT was assigned the task of providing 
technical expertise for performing laboratory sample handling and analysis in support of this task order to attend the Region 
3 ESC Annual Laboratory Safety Refresher Training. Attendance is required for all ESAT laboratory chemists I analysts. 
Training will be provided at the Region 3 ESC facilities located on-site at Ft. Meade on Thursday, June 21, 2012 or 
Tuesday, June 26, 2012 from 8:30am to 5:00pm. Upon completion of the assigned training, a brief summary of the topics 
discussed is to be provided in the weekly report. Activities relative to this TDF are currently pending. 

7 Review SOPs and Guidance Documents None 

8 New Capabilities/Method Development TO 0036 I TDF 03061, T0-15 Pilot Study- Draft/Verbal Technical Direction, Assigned 3/17/11, Various Interim Due 
Dates (Final Report Due 6/30/11)- As a result of the T0-15 Pilot Study Conference Call held 3/14/11, ESAT was assigned 
to complete the tasks listed below, which have been completed: 

DIM0265030 

• Prepare a set of test bottles (1 under vacuum and 1 without vacuum) and a micro vacuum gauge with one 
connector for field samplers to utilize I test sample collection procedures for the Air Pilot Study by the end of the 
week. Sample containers shall be shipped in a shipping case. 

• Field Sampler will test on Friday and provide feedback I results of testing bottles. 
• Check with Entech to determine how existing sampling line would connect to the bottles for field sampling. 
• Prepare canisters (1 per location I sample station) and sample bottles (2 per station location I sample station). In 

addition, include a return shipping label/UPS air bill to be sent to the field samplers for sampling the first full week 
of April (4/4/11 thru 4/8/11) for the April sampling. Two stations were selected at the North Penn Area 6 site for 
the air pilot study: WSINF A and WSCARBA. 
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May 21 through May 27, 2012 
Task Orders 0036 & 0041 
Anal tical and Laborator ort- Non-SiteS ecific 

I Task I Description Activity 

··-·-·-·-·-·-·-·-·-·-·-·-·Jl" 
,.I.l"t~-~~lyses of air samples have been completed for the Summa canisters and amber bottles, received from the! Not Responsive ! 
L"~~-·~~~~:~~-~~ite under DAS# R33677. A report containing a review and comparison of the results obtained from thel.,..,·uumpc,-·-·- _! 

was submitted 7/13/11. The report was returned to ESAT and we are currently awaiting a feedback form from the sampler. 
The return of the micro-vacuum gauge is also currently pending. 

TO 0041 I TDF 05027- Perform Method Detection Limit (MDL) and Demonstration of Capability (DOC) Studies for Both 
Nominal Level and Low Level Hexavalent Chromium Analysis for New Analyst, Assigned 5/21/12, Due 6/29/12- ESAT 
was assigned the task of performing MDL and DOC studies for hexavalent chromium analyses at the nominal Quantitation 
Limit (QL) of 10 11g/L and at the low level QL of 1.0 11g/L in accordance with EPA Region 3 Quality Manual (current 
version) and all current relative SOPs. This TDF is applicable for the expansion of capabilities for the recently hired ESAT 
analystsi"~~~~~~~~~(=~~~L~J Activities relative to this TDF are currently in progress. 

9 
Quality Assurance Compliance and 

No documents were received by ESAT for log-in this week. 

Documentation 
ESAT Chemist[~~~~~~~~~~~~~~~~~~~~~~~J~~~I=~~~~L~~~~~~~~~~~~~~~~~~~~~J continued annual NQL verification activities relative to 
hexavalent chromium, metals analyses and T0-14A/ T0-15, respectively, this week. 

TDF 05012, assigned 5/8/12, PNB and SNB Notebooks to E234 between 5/10/12-5/14/12: QA Walkthrough between 
5/14/12- 5/18/12; ESAT to provide written corrective actions by 6/8/12- ESAT was assigned the task of performing 
support activities relative to the 2012 QA Walkthrough of audit for Region 3 ESAT by Region 3 EPA Lab QAO. Activities 
relative to this task included the following: . Place all PNB and SNB notebooks or, if currently in use, copies of the covers of the notebooks indicating where 

the notebook can be found, if needed, to Room E234. . Be available for questions, if needed, during the QA Assessment. . Provide written responses to any findings as a result of the QA Walkthrough, including corrective actions, if 
needed. 

Task Order 0042, Task 1 - Review and Validate Organic Data 
Level of Review: M1 
TDF I Site Name Case Samples/ Analysis Assigned Due Submitted Accepted Report Status/Comment 

Matrix Sent 
05013/ ; 42273 20W TVOA 5/23/12 5/31/12 In progress ; 

; 

Not Responsive 05031 ; 
; 

05036 ! 42273 15 w TVOA 5/24/12 6/1/12 Not initiated 
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Task Order 0042, Task 1 - Review and Validate Organic Data 
Level of Review: M2 
TDF 

1.~-i~-~--~~-~~---·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 
Case Samples Analysis 

Matrix 
05020 42288 18 w SV /Pest/ Aroclors 

05024 42288 16W Full Organics 

05025 42288 8W Full Organics 

05026 42288 20W Full Organics 

05028 42288 20W Full Organics 

05030 Not Responsive 42288 9S Full Organics 

05037 R33856 2 Air VOA T0-15 

05038 42239 20W VOA/SV + Mod. 

05039 42239 lOW VOA/SV + Mod. 

05041 R33915 llW Methanol by 80 15B 
·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

Task Order 0042, Task 1 - Review and Validate Organic Data 
Level of Review: M3 
TDF Site Name J Case Samples/ Analysis 

·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· -· Matrix 
05029 ··---~-~~---~-~-~P.~-~-~_iy_~--- ~2278 8W TVOA 

Task Order 0042, Task 1 - Review and Validate Inorganic Data 
Level of Review: IM1 
TDF Site Name Case Samples/ Analysis 

Matrix 
05032 42288 18 w TM/CN 

05033 ! Not Responsive ! 42288 20 s TM/CN 

05034 ; i 42288 19 s TM/CN ; 

05035 ; i 42288 18 w TM/CN ! 

05040 ; ! R33915 llW Oil & Grease ! ; -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

DIM0265030 

May 21 through May 27, 2012 

Assigned Due Submitted Accepted Report Status/Comment 
Sent 

5/16/12 5/24/12 5/21/12 5/21/12 5/21/12 Complete 

5/17/12 5/29/12 5/24/12 5/24/12 5/25/12 Complete 

5/18/12 5/29/12 5/24/12 5/24/12 5/25/12 Complete 

5/18/12 5/30/12 5/23/12 5/24/12 5/25/12 Complete 

5/22/12 5/30/12 5/24/12 5/25/12 5/25/12 Complete 

5/22/12 5/31/12 5/23/12 5/23/12 5/23/12 Complete 

5/24/12 5/30/12 Not initiated 

5/24/12 6/4/12 Not initiated 

5/24/12 6/4/12 Not initiated 

5/25/12 6/5/12 Not initiated 

Assigned Due Submitted Acce 
I Sent I 

5/22/12 5/30/12 5/24/12 5/24/12 15125/12 I Complete 

Assigned Due Submitted Accepted Report Status/Comment 
Sent 

5/23/12 5/31/12 Awaiting 
clarification from 
the laboratory; 
requested 5/24/12 

5/23/12 6/1/12 In progress 

5/23/12 6/1/12 In progress 

5/23/12 6/1/12 In progress 

5/25/12 6/5/12 Not initiated 
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Task Order 0042, Task 1 - Review and Validate Inorganic Data 
Level of Review: 1M2 
TDF I Site Name I Case I Samples/ Analysis 

Matrix 
No TDFs were assigned for Level 1M2 review this week. 

I I I 
I I I 

DIM0265030 

May 21 through May 27, 2012 

Assigned Due Submitted Accepted Report Status/Comment 
Sent 
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May 21 through May 27, 2012 
Task Orders 0042 Regional Sample Control Center ' 

Description Period Covering 

2 Data Tracking 5/21-5/27/12 

RAS requests received 5 

DAS requests received 8 

Estimated number of samples booked 360 
Does not include 199 samples 
for Dimock. 

Data Package Status Report 1 

2 Document Control 

Samples audited 237 

SDGs received 20 

SDGs audited (with billable units) 15 

SDGs: RAS - Unvalidated electronic 
2 

files forwarded 

SDGs awaiting audit 123 

COC received 11 

Validation reports transmitted 8 

Audit responses 0 

Lab responses 0 

Memos to file 0 

4 Archived 
34 cases; 

42 SDGs 
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May 21 through May 27, 2012 
T k 0 d 0043 PM2 5 P £ as r er ' er ormance E f p va ua Ion rogram (PEP) F" ld S 1e uppor t 

Site Visit Trip Report 

I TDF Sites (Parameter) Set-Up 
Audit Take- Returned 

Due Completed Comments 
Run Day Down to ESC 

04053 5/14/12 5/15/12 5/16/12 5/16/12 5/31/12 5/22/12 All site audits were completed successfully. 

04053 Not Responsive 5/23/12 5/24/12 5/25/12 5/25/12 6/8/12 Pending All site audits were completed successfully. 

04053 Pending Pending Pending Pending Pending Pending None 

Task Order 0043, PM2.5 Performance Evaluation Program (PEP) Field Support 
Tasks- Non-Site Specific 
Task Description Activity/Comments 

1 Develop Site Sampling Schedule On 5/25/12, the June 2012 PEP audit schedule was submitted to the EPA PO and EPA WAM/TOPO. 

On 5/7/12, ESAT was contacted by the Region 3 EPA WAM/TOPO regarding the possible addition of sites to the 
current 2012 PEP audit site selection list. These pending additional sites are tore-audit 2011 locations because of 
issues related to the weighing laboratory in 2011. The WAM will notify ESAT when these additional sites will be 
added to the 2012 site list. 

2 Field Support None 

3 QA/QC Support On 4/25/12, ESA T shipped Pb PEP BGT HVC-8 field standards #0031 and #0061 to EPA contractor Research 
Triangle Institute (RTI) for Round 4 of the 2012 standard re-certification. These field standards will be checked 
and verified against a NIST traceable standard. Parameters to be verified include ambient/filter temperature, 
ambient pressure and flow rate. Return of the units is pending. 

4 Maintenance & repair of vehicle None 

Maintenance & repair of sampling equipment On 4/26/12, ESAT shipped BGI unit #202 to EPA Region 4 in Athens, GA for troubleshooting. This unit has been 
having consistent problems with passing leak check. Region 4 will assess this problem and the unit will be 
returned upon completion of assessment. 

5 Training None 

6 Monitoring Site Reconnaissance None 
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T kO d 0044 N as r er ' on-PM2 5P £ er ormance E va natiOn p ro~ram F" ld S 1e upport 
Site Visit 

TDF Site Parameters Conditioning Audit Returned 
&Warm Up Performed to ESC 

04054 ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- 03 5/21/12 5/21/12 5/21/12 ! 

04054 ; 03 5/21/12 5/21/12 5/21/12 ! 

04054 03 5/23/12 5/23/12 5/23/12 

04054 03, CO, S02 Pending Pending Pending 
Not Responsive 

04054 03 Pending Pending Pending 

04054 03 Pending Pending Pending 

Task Order 0044, Non-PM2.5 Performance Evaluation Program Field Support 
Tasks- Non-SiteS ecific 

Task I Description I Activity/Comments 

May 21 through May 27, 2012 

Trip Report 

Due Completed Comments 

6/5/12 Pending The site audit was completed successfully. 
6/5/12 Pending The site audit was completed successfully. 
6/7/12 Pending The site audit was completed successfully. 

Note: As per MDE, the NOy monitor has 
been removed from the Aldino, MD site. 

Pending Pending Pennsylvania DEP state personnel were 
contacted to gather logistics regarding this 
site audit. 

Pending Pending Pennsylvania DEP state personnel were 
contacted to gather logistics regarding this 
site audit. 

Pending Pending Pennsylvania DEP state personnel were 
contacted to gather logistics regarding this 
site audit. 

2 Field Implementation Support On 5/25/12, the June 2012 TTP audit schedule was submitted to the EPA PO and EPA WAM/TOPO. 

3 QA!QC Support None 

5 Maintenance & repair of vehicle None 

Maintenance & repair of sampling equipment None 

6 Training None 
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